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Date: February 13, 2015

To: Thomas J. Bonfield – City Manager
Through: W. Bowman Ferguson – Deputy City Manager
From: Marvin G. Williams – Director of Public Works
Subject: Update on Failed and Struggling Developments

Executive Summary
The Failed and Struggling Development Program was created to assure the completion of all 
required infrastructure and private stormwater facilities at minimal costs to citizens and the 
City of Durham.  The City of Durham Public Works Department currently oversees the 
program and is responsible for approximately 62 projects or phases of projects; which span 
across 15 subdivisions.  This update summarizes the following items:

A. Number of projects per category as of February 17, 2015
B. List of developments added to program since March 17th, 2014
C. Status of current Category 4: Failed developments
D. Status of Category 3 Projects in Litigation: Stonehill Estates and Ravenstone I & II
E. Developments successfully completed since March 17th, 2014

Recommendation
The Public Works department recommends that City Council receive the update on the 
Failed and Struggling Development Program.

Background
Since late 2008, the economy has drastically changed the manner in which the construction 
and housing industries operate.  These changes resulted in a country-wide decline in new 
home sales and overall commercial developments.  In addition, banking and financial 
markets which provided financial assistance to developers, builders, and owners, have 
undergone changes that have resulted in an environment that is inherently unstable for 
these customers.  This instability created situations in which some developers are no longer 
able to sustain developments and are forced to close their businesses or restructure their 
companies.  As a result of the company closings and restructurings, some developers have 
not completed the street, sidewalk, and stormwater facility infrastructure required for 
developments. 
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In response to this situation, the Failed and Struggling Development Program was created in 
early 2009.  The Public Works Department was assigned to oversee this program to assure 
the completion of required infrastructure.  

As developments are added to the program, the Public Works Department has placed each 
development into one of four categories of financial distress.  Each development has unique 
circumstances and the tools that are available to help guide one development to 
completion, but may not be available to the same degree in another development.  Projects
may move from one category to another based on various factors (developer solvency, 
product sales, assets, construction security amounts, infrastructure to be completed, etc.).  
The four categories are defined as follows:

• Category 1- Restructured Developments: The developer restructured the 
company or a new developer purchased the project.  Projects have 
appropriate construction securities in place and are completing the required 
infrastructure.

• Category 2 – Monitored Developments: Projects have shown multiple signs 
of financial distress.  Public Works has been monitoring the development’s 
progress and is working with the Developer to assure completion of the 
project’s infrastructure.  The lender will often become part of the discussion 
to monitor the project in case the project goes into default.  

• Category 3 – Struggling Developments:  The developer has filed for 
bankruptcy or is unresponsive to Public Works requests to complete the 
infrastructure.  Public Works and the City Attorney’s Office will begin
obtaining any remaining funds available for completion of the development 
(either through calling securities or actively pursuing these funds through 
lawsuits).

• Category 4 – Failed Developments: The developer company has functionally 
dissolved and Public Works has either obtained construction security funds or 
there were no construction securities available.   The Public Works 
department is working through available options for consideration by City 
Council to determine the most appropriate way to complete the required 
infrastructure.

The Public Works Department’s most difficult developments to bring to successful 
conclusion are located in Category 4.  These developments may lack sufficient construction 
security funding to complete the infrastructure required in the project and the development 
companies are defunct.  Construction security amounts were established with prices current 
at the time of construction, but as developments languished the base price of labor and 
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materials has increased dramatically.  Many developments have degraded over time due to 
the developer’s neglect, and in some cases the degradation has been substantial.  The cost 
to repair the degradation increases the cost to complete such developments considerably.  
Construction security amounts were initially established as reasonable security measures to 
ensure compliance, not as a total project completion funding source.  Accordingly, in most 
cases the construction securities are insufficient and considerations of other ways to secure 
funds to complete the infrastructure are necessary.

In 2012, policies were developed by the Public Works Department and approved by City 
Council to attempt to prevent a repeat of situations like this from occurring in the future.  
Security amounts have been increased to levels that would appropriately fund completion of 
the required infrastructure.  Monitoring of these securities and amounts occurs annually.

Issues and Analysis

The following updates and information items are provided by the Public Works Department 
and are current as of March 17, 2014.

A. Number of projects per category as of February 17, 2015

Table 1: Project and Subdivision Totals per Category

Category Description Projects or 
Phases 

Number of 
Subdivisions 
Represented

1 Restructured Developments 8 2
2 Monitored Developments 7 2
3 Struggling Developments 31 3
4 Failed Developments 16 8

TOTALS 62 15

Completed Developments without financial 
impact to the residents of the projects

128 38

Completed Developments with financial impact 
(ie project was assessed for completion of 
infrastructure) to the residents of the projects

1 1
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B. List of developments added to program since March 17th, 2014

No new developments have been added to the Failed and Struggling Development Program.  

C. Status of current Category 4: Failed developments

The Category 4 failed developments are listed below in Table 2.  A specific status update for 
each project follows this table (see Appendix).

Table 2: Category 4 Summary

Subdivision
Total 
Lots

Vacant 
Lots

Security Obtained
Incomplete 

InfrastructureStreets
Stormwater 

Facilities
Amberlynn Valley 
Townhomes

68 18 $24,000 Complete and 
accepted

Street

Ganyard Townes 102 50 $8,000 Complete and 
accepted as 
part of 
Ganyard Farm 
Development

Street

Pearl Knoll 12 6 $10,000 $12,000 and
$4,317 (SFA)*

Streets and 
stormwater facility

Windermere Ridge 
Townhomes

42 19 $10,000 $60,000 Street and 
stormwater facility

Northern Way 13 6 $14,000 $42,496 Street and 
stormwater facility

Forrest Brook 20 1 $6,000 n/a Sidewalk 
The Landings at 
Southpoint Phase 1

2 buildings with 
27 apartments

each built (1 
future building 
with 103 units 

remaining)

n/a $0 Stormwater facilities

* (SFA): Funds to secure obligations required by Stormwater Facility Agreements

Project Status Updates

1. Amberlynn Valley Townhomes: This is a 91-lot townhome subdivision project with 18 
vacant lots.  The original developer went bankrupt before completing the main 
street, Ivey Wood Lane, and the private parking lot for the 18 lots. The vacant lots in 
the subdivision are owned by two separate entities, one a bank and the other a 
holding company for an out of state developer.  Public Works is currently attempting 
to work with local developers to look at purchasing all 18 lots and completing the 
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development. The stormwater facilities have been completed for this project and are 
owned and maintained by the home owners association.

2. Ganyard Townes: This is a 102-lot townhome subdivision with 50 vacant lots.  
Ganyard Townes is a phase of the Ganyard Farms project.  The original developer 
went bankrupt before completing the street, Harvest Oaks Lane, and the parking lots.  
The vacant lots were purchased by a new developer.  The Public Works Department 
is working with the new developer to obtain interest from local builders so that this 
development can be completed.  The stormwater from the townhomes flows to the 
Ganyard Farms stormwater facilities, which are complete and under maintenance by 
the home owners association.  

3. Pearl Knoll: This is a 12-lot single-family subdivision with 6 vacant lots.  The original 
developer went bankrupt before completing the streets and the stormwater facility.    
The vacant lots in the project were auctioned off by BB&T Bank and are now owned 
by the daughter of the original developer.  The Public Works Department has made 
multiple attempts to contact the owner of the vacant lots, but the owner has been 
unresponsive. The Public Works Department will continue to pursue a resolution to 
complete the infrastructure with the owner of the project.

4. Windermere Ridge Townhomes: This is a five phase townhome development where 
only the first two phases were constructed.  There are 42 lots in the project, 19 which 
are vacant. The original developer went bankrupt before completing the street, 
parking lot, and stormwater facility.  The completion of the development has been 
delayed due to bankruptcy and foreclosure for the third time.  At the end of the 
current foreclosure, SouthBank will become the new owner of the project.  The 
future phases of the development have been purchased by a new developer who will 
develop these parcels in the future.  The Public Works Department, Southbank and 
the new developer have completed an infrastructure completion agreement to 
facilitate the reimbursement of the collected construction securities.  The developer 
requires construction drawing and utility permit approval prior to starting 
construction of the new phases.

5. Northern Way:  This is a 12-lot single-family subdivision with 6 vacant lots.  The 
original developer went bankrupt before completing the street, Northern Way Court.  
The subdivision has a single stormwater facility that was completed but not 
appropriately maintained or transferred to the home owners association.  The Public 
Works Department has met with a new developer that has optioned to purchase the 
vacant lots in the subdivision and is set to start construction this year.  The Public 
Works Department will negotiate an infrastructure completion agreement with the 
new developer to facilitate reimbursement of the construction security obtained for 
the subdivision. 

6. Forrest Brook: This is a 20-lot single-family subdivision with one vacant lot.  The
original developer completed the streets in the subdivision, but went bankrupt 
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before completing approximately 100 feet of sidewalk and one curb ramp.  The 
incomplete sidewalk is in front of the vacant lot, which is now under construction.  
Public Works will require the owner of the lot to build the sidewalk and curb ramp 
prior to releasing the certificate of compliance.  

7. The Landings at Southpoint: This is a condominium development.  The original 
developer went bankrupt before completing the parking lots and three stormwater 
facilities.  Paragon Commercial Bank has foreclosed on the development rights to the 
project for the future condominium units. The Public Works Department has met 
with Paragon Commercial Bank and has explained to them the work required to 
complete the infrastructure.

D. Status of Category 3 Projects in Litigation: Stonehill Estates and Ravenstone I & II

The securities associated with Ravenstone and Stonehill Estates subdivisions are the subject 
of a federal declaratory judgment lawsuit brought by the companies that issued the 
securities.  Both the City and the sureties have filed motions for summary judgment and 
have received a ruling from the judge.  Based on this ruling from the judge, the City of 
Durham is working with the insurance companies to reach a settlement agreement.

E. Developments successfully completed since March 17th, 2014

1. Bay Pointe Phase III: This is a 68-lot phase of the Bay Pointe subdivision with all lots 
built.  The original developer went bankrupt prior to completing the streets.  This 
subdivision has no required stormwater facilities.  Please see Green Gardens Phase II 
below.   

2. Green Gardens Phase II: This is a 70-lot phase of the Bay Pointe Subdivision with 18
vacant lots.  The original developer went bankrupt prior to completing the streets.  
This subdivision has no required stormwater facilities.  The vacant lots in the 
subdivision are owned by Level Homes and are under construction.  The Public Works 
Department negotiated with Level Homes an infrastructure completion agreement to 
facilitate reimbursement of the construction securities obtained from the 
subdivisions.  Last summer Level Homes completed the streets in both Green 
Gardens Phase II and Bay Pointe Phase III and was reimbursed the construction 
securities collected from the projects.  
  

3. Riverside on the Eno: This is a 24-lot subdivision with 13 vacant lots.  The original 
developer of the subdivision went bankrupt and left the streets and two stormwater 
facilities incomplete.  During the 2012 paving season, the Public Works Department 
completed the streets using approximately half of the money from the construction 
security collected for this purpose.  The remaining funds from the construction 
security will be used for the completion of the stormwater facilities.  Public Works 
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has entered into an infrastructure completion agreement with a new developer. The 
new developer recently completed the stormwater facilities.  The facilities are 
awaiting stabilization before being turned over to the home owners association.  The 
new developer will be reimbursed the construction securities collected once the as-
builts drawings are approved and the facilities accepted.   

The Public Works Department continues to coordinate with developers, banks, bonding 
companies, attorneys, and prospective buyers to complete infrastructure for projects in the 
Failed and Struggling Development Program.  In the future, the Public Works Department 
will bring to City Council specific projects with recommendations for action when projects 
have no route to completion other than specific City intervention.

Alternatives
The Alternatives section is not applicable for this update.

Financial Impact
The Financial Impact section is not applicable for this update. 

SDBE Summary
The SDBE Summary section is not applicable for this update. 


